
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:47 PM
Run date

Time

Reviewer: Woods, Mark 18-Aug-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 005 Date: 15-Jul-2010 Thursday

Approved Date:

Shift Hours: 07:30 AM 05:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 310

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 052 T-L01-TNE.05204-0120F4 Tower Lift 01 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 052 T-L01-TNW.05204-0120F4 Tower Lift 01 Tower NW Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Tower Lift 1 Off-loading

Tower Lift 1 arrival inspection and preparation for erection on pier 7.

Arrival Inspection:
From 13:30 until 15:30, Caltrans/ABF joint arrival inspection was done for the external of the North, East,
and West shafts. Nothing on the internal was checked at this time. No shipping damage was noticed
other than some minor scraping of paint (see attached photo) in several areas. Along with myself, the
following people were also involved in the inspection:
- From CT: M. Chui
- From METS: R. Mertz and S. Croff
- From ABF: C. Kanapicki and M. Johnson (Smith Emery)

From 11:30 until 13:00, at the request of Bart Ney, I accompanied the BATA photographer to the project
site for him to take photos of the T1 foundation prior to being covered by the Lift 1 shafts.

Office work:
- Reviewed diaries for T1 foundation prep field work
- Reviewed and signed 2 extra work orders for CCO-36s1

Also, I attended a meeting regarding the upcoming rev 2 of the PQWP submittal.
Also attending the PQWP meeting were G. Lai, W. Collins, T. Liu, & K. Guest from CT and B. Kick (ABF),
J. Brockman (CCC), and a rep from International Paint. We reviewed the new PQWP, along with the
State Letter rejecting the previous revision. The new PQWP appeared to resolve all of our concerns from
the previously rejected submittal. However, this depends on some of the manufacturer's recommendation
attachments that were discussed in the meeting, but were not included in the package that we reviewed.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 005 Date: 15-Jul-2010 Thursday

Bid Item: 052 T-L01-TSW.05204-0120F4 Tower Lift 01 Tower SW Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Left-to-Right - East, North, & West shafts of Lift 1 Paint scrapes on North shaft
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